Incorporating the effect of weather in construction scheduling and management with sine wave curves: application in the United Kingdom by Pablo Ballesteros-Perez (4862347) et al.
Full Terms & Conditions of access and use can be found at
https://www.tandfonline.com/action/journalInformation?journalCode=rcme20
Construction Management and Economics
ISSN: 0144-6193 (Print) 1466-433X (Online) Journal homepage: https://www.tandfonline.com/loi/rcme20
Incorporating the effect of weather in construction
scheduling and management with sine wave
curves: application in the United Kingdom
Pablo Ballesteros-Pérez, Stefán Thor Smith, Josephine Gwen Lloyd-Papworth
& Peter Cooke
To cite this article: Pablo Ballesteros-Pérez, Stefán Thor Smith, Josephine Gwen Lloyd-
Papworth & Peter Cooke (2018) Incorporating the effect of weather in construction scheduling and
management with sine wave curves: application in the United Kingdom, Construction Management
and Economics, 36:12, 666-682, DOI: 10.1080/01446193.2018.1478109
To link to this article:  https://doi.org/10.1080/01446193.2018.1478109
© 2018 The Author(s). Published by Informa
UK Limited, trading as Taylor & Francis
Group.
View supplementary material 
Published online: 02 Jul 2018. Submit your article to this journal 
Article views: 2422 View Crossmark data
Citing articles: 1 View citing articles 
Incorporating the effect of weather in construction scheduling and
management with sine wave curves: application in the United Kingdom
Pablo Ballesteros-Pereza , Stefan Thor Smithb , Josephine Gwen Lloyd-Papworthb and Peter Cookeb
aSchool of Architecture, Building and Civil Engineering, Loughborough University, Loughborough, UK; bSchool of the Built
Environment, Whiteknights, Reading, UK
ABSTRACT
The impact of (adverse) weather is a common cause of delays, legal claims and economic losses
in construction projects. Research has recently been carried out aimed at incorporating the
effect of weather in project planning; but these studies have focussed on either a narrow set of
weather variables, or a very limited range of construction activities or projects. A method for
processing a country’s historical weather data into a set of weather delay maps for some repre-
sentative standard construction activities is proposed. Namely, sine curves are used to associate
daily combinations of weather variables to delay and provide coefficients for expected productiv-
ity losses. A complete case study comprising the construction of these maps and the associated
sine waves for the UK is presented along with an example of their use in building construction
planning. Findings of this study indicate that UK weather extends project durations by an aver-
age of 21%. However, using climatological data derived from weather observations when plan-
ning could lead to average reductions in project durations of 16%, with proportional reductions
in indirect and overhead costs.
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Introduction
Many construction projects fail to meet their initially
planned completion dates. This is a common phenom-
enon in many countries and affects almost all kinds of
construction works (Alaghbari et al. 2007, Mahamid
et al. 2012, G€und€uz et al. 2013, Ruqaishi and
Bashir 2015).
Lateness (understanding ‘late’ as missing the origin-
ally agreed completion date between the contractor
and the project owner) has repercussions for almost
all stakeholders (Thorpe and Karan 2008). From the
public or private project owner’s perspective, late
delivery of a project means delaying the start of an
asset’s operation. This in turn might mean missing a
business opportunity, losing a competitive advantage,
delaying a return on investment, and ultimately reduc-
ing profits (Trauner et al. 2009, Głuszak and Les€niak
2015). From the contractors’ perspective, late comple-
tion might involve contractual penalties and also
blocks reallocation of resources for longer periods, lim-
its the resources’ productive capacity, and generally
increases the contractor’s indirect and overhead costs
(Jang et al. 2008, Hamzah et al. 2011). From the sub-
contractors’ perspective, late projects generally make
resource planning suboptimal as projections for
resource demand are inaccurate and thus it is more
likely that resource overlaps between multiple projects
will occur (Shahin et al. 2011). From the end users’
perspective, late delivery of projects almost always
causes some discomfort and disappointment, particu-
larly if users live nearby and/or are affected by the
construction works (Mezher and Tawil 1998).
In some cases, lateness can have certain positive
outcomes. For example, activity costs can be reduced
to some extent when a longer time span allows for
more efficient allocation of resources. However, the
benefits of these ‘intentional’ delays are almost
entirely realized by the contractors, and other stake-
holders merely experience the negative outcomes.
Among common causes of project delays, weather is
consistently rated as one of the most frequent and
harmful (Assaf and Al-Hejji 2006, AlSehaimi and Koskela
2008, Orangi et al. 2011, Mentis 2015). Weather can
impact construction projects in multiple ways: by
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decreasing productivity and sometimes halting con-
struction (Rogalska et al. 2006); by ruining unprotected
and exposed constructed elements (El-Rayes and
Moselhi 2001), by disrupting communications and/or
blocking access to site locations (Alarcon et al. 2005), to
cite but a few. Moreover, weather-related claims are a
frequent source of dispute between contractors and
project owners (Moselhi and El-Rayes 2002, Nguyen
et al. 2010). It is not unusual that in the absence of
agreement, unsettled claims can escalate into legal dis-
putes and protracted litigation causing suspension of
work for a longer period than the original abnormal
weather episode itself (e.g. Finke 1990, Kumaraswamy
1997, Yogeswaran et al. 1998).
When categorizing the impact of weather, it is com-
mon to differentiate between foreseeable and unfore-
seeable weather (Tian and De Wilde 2011), as well as
extreme and non-extreme (but generally combined)
weather events (Jung et al. 2016).
Foreseeable weather is generally considered to
encompass extreme adverse weather events that can
impact the execution or exploitation of infrastructure
unless precautionary measures are taken. Taking
account of foreseeable weather is more frequently prac-
tised during the construction phase of special projects
such as long, exposed bridges or high-rise buildings
(Tanijiri et al. 1997, Jung et al. 2016). These types of
projects normally have large budgets, and thus they
are more likely to have resources for monitoring how
and when on-site weather will cause changes to sched-
uled activities. Developments in sub-seasonal and sea-
sonal weather forecasting have shown early promise
too, but forecasts of acceptable quality still just span a
maximum 10-d window (White et al. 2017).
However, despite advances in forecasting, there will
always be an inherent uncertainty in a chaotic system
such as the weather, which makes it difficult to always
provide accurate forecasts. This is particularly true
when considering extremes related to climate change
(Sato et al. 2017).
Furthermore, whilst there are some construction
activities that require forecast information for making
good short-term decisions (e.g. whether to pour con-
crete today or tomorrow, or whether high winds will
prevent work in exposed environments or at height),
most resource-related operational decisions, and cer-
tainly all project planning, have to be undertaken
anticipating weather beyond what current forecasting
methods can predict. People (workers) have high man-
oeuvrability, but generally not the equipment, machin-
ery, vehicles and special supplies that they employ.
This is why this piece of research considers the applic-
ability of climatology data drawn from historical
weather information as opposed to simple weather
forecasts. This does not mean, however, that the
importance of relevant and sometimes crucial short-
term weather forecasting is not acknowledged.
The main aim of this paper is to propose a
new approach for processing historical weather infor-
mation from a construction-relevant perspective.
Combinations of weather variables and intensities that
affect the execution of construction activities have
been analyzed and processed into a series of maps for
construction managers.
From now on, this paper is structured as follows: the
Literature review section includes an overview of the
most relevant pieces of research proposing models of
the interaction between weather and construction
productivity. The Materials and methods section pro-
vides a comprehensive step-by-step description of the
method proposed. Namely, in this section, the proposed
model is first outlined; then how all the necessary wea-
ther data were extracted and processed; and, finally,
how most weather variability can be captured by and
reduced to sine wave curves. Next, the Case study sec-
tion describes the application of the proposed method
to the construction of a reinforced concrete building in
the UK. The Discussion section provides further analyses
and insights for both the case study considered and
alternative potential applications. The Conclusions sec-
tion summarises and highlights the contributions of this
paper to both the scientific community and the con-
struction practitioners. Finally, the Supplemental online
material contains all the calculations, weather maps (the
main research outputs generated in this study), as well
as some programmable spreadsheets that allow perfor-
ming weather-aware project scheduling calculations.
Literature review
General meteorological and climate research covering
forecasting or retrospective analysis is significant and
will not be reviewed here. Instead, the focus will be
on two main areas. The first comprises the most recent
models that have integrated the effect of weather in
the planning and/or execution of construction works.
The second is the particular combinations of weather
variables and intensities that can produce significant
impacts with regard to the execution of representative
and frequent construction activities.
Overview of weather models for
construction projects
Research on how weather impacts the execution of
construction projects is plentiful. However, only
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recently have quantitative models been developed for
measuring the degree to which weather phenomena
can cause a productivity decrease. A comprehensive
sample of these quantitative models is summarized
in Table 1.
Table 1 is first organized by type of construction pro-
ject (first column) and second by chronological order of
publication (second column). It can clearly be seen that
almost all works have been published in the last 10
years, and that building projects in particular have
attracted the most attention. Furthermore, only one
work proposes a forecasting model that uses live wea-
ther data retrieved from nearby stations to inform deci-
sions regarding which construction activities to
undertake in the short term. The remainder of the works
containing forecasting models simply employs historical
weather data. This suggests that there is a belief among
construction researchers (or perhaps a lack of multidis-
ciplinary input) that historical weather at nearby
locations will be probabilistically or deterministically
Table 1. Sample of relevant research papers on the effect of weather on construction projects.
Project type Publication year Reference Weather data source
Forecasting
model Activities analyzed Weather agents
Buildings 1999 Thomas et al. (1999) Historical (past) data No Steel structure delivery
and erection activities
Temperature
and snow
2008 Jang et al. (2008) Short-term
(live) forecasts
Yes Generic Temperature and
precipitation
2008 Thorpe and
Karan (2008)
Historical (past) data No Clearing and grubbing,
excavation, founda-
tions, structural erec-
tion, floors, interiors,
roofs and HVAC
Temperature, snow,
humidity and
precipitation
2010 David et al. (2010) Historical (past) data Yes Generic Solar radiation, tem-
perature, humid-
ity, wind
2013 Dytczak et al. (2013) Historical (past) data No Generic Temperature
and wind
2013 Marzouk and
Hamdy (2013)
Historical (past) data Yes Formwork Precipitation and
temperature
2014 Shan and
Goodrum (2014)
Historical (past) data Yes Steel structure Temperature
and humidity
2014 Gonzalez et al. (2014) Historical (past) data No RC structures and fin-
ishing’s (e.g. partition
walls, windows,
and doors)
Not specified
2016 Jung et al. (2016) Historical (past) data Yes Genericþ core wall, steel
frame, deck plate, RC,
curtain wall
Solar radiation, tem-
perature, wind and
precipitation
2016 Li et al. (2016) Historical (past) data No Steel reinforced bars (Hot) temperature
2017 Ballesteros-Perez et al.
(2017a, 2017b)
Historical (past) data Yes Earthworks, formworks,
concrete, steelworks,
scaffolding, outdoor
paintings and
asphalt pavements
Temperature, precipi-
tation, wind and
electrical storms
Highways 2001 El-Rayes and
Moselhi (2001)
Historical (past) data Yes Earthworks, base
courses, drainage
layers and paving
Precipitation
2010 Apipattanavis
et al. (2010)
Historical (past) data Yes Concrete and asphalt
paving, structures,
excavations
and grading
Precipitation, air and
soil temperature
and wind
2013 Chinowsky
et al. (2013)
Historical (past) data Yes Generic Temperature and
precipitation
Pipelines 2011 Shahin et al. (2011) Historical (past) data Yes Clearing and grading,
trenching, bedding,
pipe-fusing, laying-in,
hydro testing, com-
paction and
backfilling
Air and soil tempera-
ture, wind, humid-
ity and
precipitation
2012 Duffy et al. (2012) Historical (past) data Yes Grading, stringing, bend-
ing, welding, trench-
ing, coating, backfill,
clean-up
Temperature, wind,
and precipitation
Tunnelling 2014 Shahin et al. (2014) Historical (past) data Yes All tunnelling process,
hoisting and muck
car cleaning
Air and soil tempera-
ture and wind
Bridges 2015 Ballesteros-Perez
et al. (2015)
Historical (past) data Yes Earthworks, formworks,
concrete and
asphalt pavements
Temperature, precipi-
tation, wind and
electrical storms
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repeated to some extent in subsequent years. It is also
a common practice to use synthetically generated wea-
ther series for informing management decisions.
However, it is necessary to point out that Table 1
only includes studies with construction-oriented fore-
casting models. As mentioned previously, forecasting
models in pure meteorology and other applied fields
have not been considered here. The impact of weather
on each field of application can help to identify the
relevant weather variables, and ultimately demonstrates
the value of better forecasting. Most construction proj-
ects, however, generally involve many disparate activ-
ities each of which is susceptible to different
combinations of weather variables and intensities.
To date, most studies have focussed on very narrow
sets of activities (last but one column in Table 1) and/
or have considered a limited number of weather varia-
bles (last column). This generally constitutes a neces-
sary simplification due to the difficulty of obtaining
local (representative) data for a sufficient number of
weather variables and from a sufficient number of
locations. Moreover, the data available must also be
sufficiently consistent (not much data missing), fine-
grained (daily, hourly) and from a sufficient number of
previous years to be useful.
The method proposed later can be considered a
continuation of Ballesteros-Perez et al.’s (2015, 2017b)
research. As can be seen in Table 1, their models have
already been adapted to two different types of proj-
ects (buildings and bridges), and have considered a
varied and representative set of activities common to
many construction projects (earthworks, formworks,
concrete, steelworks, scaffolding, outdoor paintings
and asphalt pavements). These models are of particu-
lar interest because they are two of the few covering
extensive geographical areas (almost the whole of
Chile and Spain, respectively), which means they can
be used as general country-wide planning tools by
governments and contractors alike.
However, the proposed method extends the scope
of previous research in this area. Most previous studies
(including those of Ballesteros-Perez et al.) have
required the use of either probabilistic or time series
curves with many parameters or points. Some have
also been developed to work with long series of dis-
crete registers for modelling local weather. In contrast,
the method proposed here only requires simple sine
wave curves with only one, two or three parameters
depending on the level of accuracy required. This is a
significant advantage as the simplicity of the devel-
oped expressions means most construction managers
will easily be able to use them in practice, with hardly
any mathematical expertise.
In the next section, the selection of weather varia-
bles considered in this study will be justified as well as
their relationship with a representative set of cross-
project construction activities.
Combinations of weather variables affecting
construction activities
The weather involves the confluence of multiple phe-
nomena (wind, rain, heat, etc.) that quite often do not
involve a clear correlation of occurrence with each
other (Ballesteros-Perez et al. 2017b). Studies analysing
the seasonal variability of combinations of weather
agents are quite scarce (Kim and Augenbroe 2012).
However, it is precisely this weather variability (sea-
sonal or not) that makes anticipating how weather will
affect construction work difficult.
In this study, it is assumed that the impact of wea-
ther can be represented in a project schedule via
activity duration extensions and, in some cases cost
increases, and that weather-aware construction sched-
ules can be useful tools for helping construction man-
agers make better decisions.
The first stage is thus deciding which combinations
of weather variables and intensities determine whether
certain construction activities can be performed. The
impact of a particular set of weather variables and
intensities on an activity can be very different depend-
ing on the: construction technologies employed,
equipment used, materials involved and/or procedures
adopted; how exposed the construction site is; how
persistently (consistently and/or repetitively) the wea-
ther is classed as unusual; what is considered the aver-
age (or normal) weather in the particular region (or
country). However, it is still possible to choose a com-
bination of weather variables that, under some com-
mon conditions (e.g. same country, similar
construction technologies, materials and construction
practices), can be considered as ‘relatively repre-
sentative’ of the regional/industry standard. This study
will consider the thresholds for the weather variables
described in Table 2 as precluding the stated construc-
tion activities.
As noted, the combination of weather variables in
Table 2 might not be appropriate for many countries
or contexts. However, it is considered sufficiently rep-
resentative for the UK which is where the proposed
method will be applied later. Similar combinations of
weather variables have also been considered recently
by other authors (Ballesteros-Perez et al. 2017a, 2017b)
for both Spain and the UK.
By way of explanation for the values chosen, earth-
work activities are more difficult to execute when the
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ground is partially or totally frozen (Shahin et al. 2011,
2014) or when too much water causes a slope to
become partially unstable (NCHRP 1978, El-Rayes and
Moselhi 2001).
Concerning activities involving concrete, the min-
imum temperature must not drop below 0 C before it
has hardened, otherwise it will microfracture
(American Concrete Institute 1985). The temperature
must also not rise above 40 C and/or the wind speed
exceed 30 knots, or the concrete will dry out too fast
when curing (American Concrete Institute 1985). In
addition, the amount of extra water coming from rain,
snow or hail must be small (e.g. 10mm), otherwise the
water/cement ratio will vary affecting the concrete’s
final strength and durability (NCHRP 1978, American
Concrete Institute 1985).
Formwork and Scaffolding activities are affected in a
similar manner by the weather. In particular, their exe-
cution is unsafe during electrical storms (due to the
risk of electrocution) (Rogalska et al. 2006) and high
winds (Nguyen et al. 2010, Marzouk and Hamdy 2013).
Steelwork activities are also sensitive to electrical
storms and high winds (Irizarry et al. 2005), but in
addition are affected by extremely high and low
temperatures (Thomas et al. 1999) and excessive
amounts of rain (particularly welding) (Thorpe and
Karan 2008).
Outdoor painting activities can be difficult to exe-
cute when it is raining, snowing or hailing as when the
paint is still fresh, extra water can decrease the effect-
iveness of the primer and/or lead to colour changes
(Ballesteros-Perez et al. 2015). Water-based paints can
also lose their adherence if they freeze when drying. In
addition, painting in windy areas is risky as painting
equipment, like buckets, can be blown over or fall
onto lower levels (Nguyen et al. 2010).
Finally, asphalt pavements are very susceptible to
the addition of small quantities of water (in the form
of rain, snow or hail) (El-Rayes and Moselhi 2001,
Apipattanavis et al. 2010), and to extremely high and
low temperatures (NCHRP 1978).
Materials and methods
Method outline
This section will describe a method for processing his-
torical weather information from a construction-
relevant perspective. The weather data employed is
limited to inland stations, because the latter normally
register more weather variables than at sea. The
method involves three main stages.
The first stage involves gathering and analysing his-
torical daily weather data from as many weather sta-
tions as possible. By ‘analysing’, we mean calculating
the percentage of each day considered ‘workable’ in
previous years, where workable implies that none of
the weather variables exceeded the threshold values
in Table 2 such that the completion of an activity
would be prevented. More specifically, the analysis
involves calculating percentages of workable days for
every single day of the year (1–365), for each of the
six construction activities [e.g. earthworks (E), concrete
(C), formworks/scaffolding (F), steelworks (S), outdoor
paintings (O) and asphalt pavements (P)].
The second stage involves fitting sine wave curves
to the data for the percentage of workable days for all
days of the year. Each type of activity and weather sta-
tion require one sine wave curve, and then all of the
parameters from the various sine wave curves for a
particular activity can be represented on contour
maps. These maps allow easy interpolation of the
values of the sine wave parameters for a particular site
when no weather stations are located nearby.
Finally, the third stage involves applying the neces-
sary location-specific sine wave data to a construction
schedule so that time (and cost) extensions can be
anticipated. In this latter stage, it will be assumed, as
in almost all previous models, that past weather and
climate patterns will be repeated to some extent in
the upcoming years for a given location.
The next two subsections include detailed descriptions
of the first and second stages, respectively. The following
section (Case study) will describe stage three, i.e. the
application of the weather model to a project schedule.
Table 2. Weather variables and thresholds assumed to cause non-working days.
Weather variable (daily value) Earthworks (E) Concrete (C) Formworks/scaffolding (F) Steelworks (S) Outdoor paintings (O) Asphalt pavements (P)
Minimum temperature 0 C 3 3
Mean temperature 0 C 3 3 3
Maximum temperature 40 C 3 3 3
Precipitation 1mm 3 3
Precipitation 10mm 3 3
Precipitation 30mm 3
Hail precipitation 3 3
Snow precipitation 3 3
Electrical storm 3 3
Wind gusts 30 knots 3 3 3 3
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Analysis of UK weather data
This subsection will detail and exemplify how calcula-
tion of the number of workable days was performed
for the UK (England, Wales, Scotland and Northern
Ireland) for the six generic types of construction activ-
ities described in Table 2.
First, daily weather data were retrieved from the UK
Met Office (2018) databases, particularly from the
MIDAS dataset. Data were extracted from only those
weather stations with daily registers of maximum, min-
imum and mean temperature, rainfall and maximum
wind gust, as well as snow, hail and thunder flags.
Additionally, only weather stations that started register-
ing these variables between 1986 and 1996 were
selected for the sake of representativeness. Thirty years
are the standard adopted by the World Meteorological
Organization for analysing climatic patterns. However,
we resorted to a minimum of 20 years coverage to
increase the number of stations from 40 to 102, and
because Vose and Menne (2004) proved that 20 years
were quite likely to be beyond what is necessary for
capturing interannual variability for construction works.
In any case, even departing with 20–30 years nominally,
in most cases, the meteorological equipment at each
station had either malfunctioned and/or required peri-
odic maintenance resulting in blank periods in the data.
Therefore, 102 stations were eventually considered
from across the UK spanning 20–30 years, but with
occasional (normally minor) data blank periods. The
locations of these stations are shown in Figure 1
where they are marked using the UK Met Office (2018)
codes from the MIDAS dataset.
It is worth highlighting that whenever at least one
weather variable was not registered for a given day,
that day was completely ruled out for that weather sta-
tion. The reason for this was to avoid optimistic bias
when assessing whether the day was workable (a day is
more likely to be workable when fewer variables that
might cause a day to be non-workable are considered).
The final cutoff criterion was whether the data from
a given weather station for a particular type of con-
struction activity had at least three complete registers
for a given day (all weather variables registered) for at
least half of the days (not necessarily consecutive) of
the year. This filter ruled out two complete weather
station registers from the initial 102, but also up to
48% of the weather stations for outdoor painting and
asphalt pavement activities.
Nevertheless, with a minimum of 52 stations’ histor-
ical registers per activity, there was a considerable
amount of data to be processed. The number of wea-
ther stations included was much larger than in most of
the studies listed in Table 1, and generally many more
complete years of data (around 23 on average per wea-
ther station) were analyzed. Complete calculations are
available on the first Supplemental Online Material
spreadsheet file for all stations and activity types.
The next step involved calculating the climatic
reduction coefficients (CRC). A CRC, as defined by
Ballesteros-Perez et al. (2015), represents the percent-
age of each day in past years that was considered work-
able. This means that none of the relevant weather
variables exceeded their threshold values from Table 2
for a given activity and weather station. Hence, the
value of the CRC corresponds to the percentage, or
per-unit value, representing the probability of a day
being workable for a particular type of activity. A repre-
sentative sample of CRC calculations for different wea-
ther stations and activity types (E, C, F, S, O and P) is
shown in Figure 2. All CRC values can be found by
activity type for all weather stations in the last six tabs
of the same Supplemental Online Material spreadsheet.
Along with the CRC data (black lines) in Figure 2,
two smooth curve fits are shown: a sixth-degree poly-
nomial (seven parameters) in blue, and a sine wave
curve (up to three parameters) in red. As can be seen,
both curves fit the data similarly, meaning the sine
wave curve represents a good fit with the CRC data
even with substantially fewer parameters. Later, the
loss of precision after having resorted to sine wave
expressions will also be examined.
Reduction of weather variability to sine waves
As exemplified in Figure 2, sine wave expressions were
fitted to all weather stations’ CRC data for all types of
construction activities. Sine waves, in this case, are
mathematical expressions whose equations and
parameters are of the form:
y ¼ CRC ¼ K þ A  cos2pfðx=365 uÞ (1)
where:
CRC: climatic reduction coefficients: (E, C, F, S, O and
P). Percentage of workable days for each day of
the year (x).
x: day of the year (days 1–365). In leap years, the
29th February is considered as x¼ 59.5.
K: vertical shift (in per unit). Approximately corre-
sponds to the geometric mean of the annual
CRC values.
A: amplitude (in per unit). Approximately corresponds
to the maximum positive and negative average
oscillation of the CRC values with respect to K.
f: frequency. This was set at 1 so that 365 d corre-
sponded to one complete oscillation.
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u: phase shift (in per unit). Corresponds to the day
of the year (but expressed in per unit) when
the sine wave reaches its maximum value
(optimum weather conditions). This is true
because expression (1) has been built using a
cosine, instead of a sine. However, unless
multiple waves are compared, cosine waves are
also named sine waves. We will follow the same
terminology here and refer to expression (1) as a
sine wave then.
Figure 1. Locations of weather stations used for the analysis.
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Figure 2. Examples of average daily CRC calculations for all construction activities.
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Hence, each sine wave curve has three free parame-
ters (K, A and u). The values of these parameters were
obtained by minimizing the least squares between
each sine wave curve and its respective CRC data for
each CRC data series (i.e. for each weather station and
construction activity type).
A summary of the final (K, A and u) parameter val-
ues can be found on the second tab of the
Supplemental Online Material spreadsheet mentioned
above. Details of the errors associated with the sine
wave expressions can be found in the first tab of the
same file. Errors between the CRC and the sixth-
degree polynomial fits are also available for the cases
where there were enough data.
However, a series of K, A and u values are not
necessarily immediately useful unless the construction
site is geographically close to one of the weather sta-
tions. Therefore, a series of maps for each sine wave
parameter and type of activity was developed. An
example set of maps for the three parameters (K, A,
and u) corresponding to formworks/scaffolding activ-
ities is shown in Figure 3.
These contour maps were created with Surfer v.14VR
(Golden software, CO, USA) from gridded data by
implementing a Kriging interpolation method. This
interpolation method was invented in the 1950s by the
South African geologist Danie G. Krige for predicting
distribution of minerals. However, it was mathematic-
ally formalized by the French engineer Georges
Matheron in the 1960s (Matheron 1969). For statisti-
cians, the Kriging interpolation method is also known
as Gaussian process regression. This as it is a method of
interpolation for which the interpolated values are
modelled by a Gaussian process governed by prior co-
variances. With only mild conditions on the priors,
Kriging interpolation gives the best linear unbiased pre-
diction of intermediate values, which is why this
method was used here. Maps for the other five activ-
ities are included in the PDF file in the Supplemental
Online Material.
Furthermore, one of the main aims of this study
was to develop a series of expressions that were not
just as representative as possible, but also as simple as
possible. Therefore, after obtaining the original K, A
and u values for all weather stations and type of activ-
ity, the values were represented by type of construc-
tion activity graphically as shown in Figure 4. The
intention was to determine whether the amplitude A
and/or the phase shift u could be expressed as a func-
tion of the vertical shift K in order to reduce the num-
ber of parameters in Equation (1) and obtain the
simplest expressions possible.
Quite surprisingly, the amplitude A exhibited a
degree of correlation with K. This is probably due to
some common boundary conditions for the two
parameters. For example, when K has its lowest (K¼ 0)
or highest (K¼ 1) value, A must equal zero (A¼ 0) as
there is no oscillation possible. Similarly, A is expected
to approach its maximum value when K is approxi-
mately equal to 0.5. Overall, this means that a single-
parameter quadratic expression crossing the points
(K¼ 0, A¼ 0) and (K¼ 1, A¼ 0) should model the cor-
relation between the two variables. That quadratic
expression corresponds to A¼ ai(K – K2), and the best-
fit values for ai for the six types of activities are repre-
sented on the left hand of Figure 4.
In contrast, there was little correlation between K
and u; this was because u does not vary significantly
with K or the station location. This can be checked
easily as the value of u lies within a relatively narrow
vertical band. Hence, it is possible to assume with little
error, that u is a constant for each type of activity. The
two values of this constant (for earthworks and for all
other activities) are given on the right side of Figure 4.
To summarise, the original three-parameter (3-p)
sine wave expression can be reduced most of the time
to a 2-p, or even a 1-p expression, by assuming that K
is the only free parameter. In other words, A can be
replaced by a quadratic expression which is a function
of K (A¼ ai(K – K2)) and u can be assumed to
be constant.
The remaining step involves checking whether the
3-p, 2-p and 1-p sine wave approximations generate
sufficiently small errors in comparison to the original
CRC data series. Details of the calculations can be
found at the bottom of the second tab in the
Supplemental Online Material spreadsheet and are
summarized in Table 3.
Table 3 contains the mean squared errors (MSE),
mean absolute errors (MAE) and mean absolute per-
centage errors (MAPE) for the three sine wave approxi-
mations for each type of construction activity. It also
includes the average squared, absolute and percent-
age deviations between neighbour CRC points from
consecutive days which reflects the small scale vari-
ability or jaggedness of the CRC curves. It can not only
be seen from the data in Table 3 that the errors for
the 2-p and 1-p sine waves are not significantly larger
than the errors for the 3-p versions, but also that the
errors remain below the deviations between neigh-
bour points. This means that the simplified 2-p and
1-p sine waves closely reflect the CRC curves almost
all of the time, and are not too dissimilar to the 3-p
sine waves.
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Figure 3. Example maps for vertical shift K (bottom), amplitude A (middle) and phase shift u (top) for formworks/scaffolding
activities in the UK.
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Finally, from the average R2 values from all weather
stations by type of construction activity (see the Excel
spreadsheet with summary of all regression calculations
in the Supplemental Online material), it can be claimed
that overall, the proposed sine waves capture between
28% (at worst, for earthworks) and 79% (at best, for
concrete) of the average weather variability, and this is
accomplished with reasonably simple mathematical
expressions suitable for use by construction managers
during project planning. The final stage is to imple-
ment the developed expressions in a real project,
which is the purpose of the next section.
Case study
An example of how the sine waves can be used during
construction scheduling is contained in this section. The
schedule proposed here represents the construction of
a fictitious simplified three-storey reinforced concrete
building. It consists of 24 activities arranged under
three work packages, as shown in Figure 5.
Figure 5 represents a weather-unaware schedule, or
a schedule in which the activity durations have been
calculated without considering the potential impact of
the weather. The schedule represented in Figure 5, like
the following schedules calculated later, has all been
generated assuming unlimited resources. The way this
weather-unaware schedule can be transformed into a
weather-aware schedule is relatively simple.
The first step consists of identifying which type of
activity (E, C, F, S, O or P) each schedule activity resem-
bles the most. These allocations are represented by the
different coloured bars in Figure 5. Activities with grey
bars are not weather-sensitive (because they are exe-
cuted indoors, for instance) and for which the duration
will not change when the weather is considered.
Table 3. Errors in CRC estimates.
Data Error E C F S O P Average
3-p sine waves (K, A and u are free) MSE 0.004 0.017 0.012 0.016 0.017 0.017 0.01
MAE 0.050 0.076 0.083 0.095 0.096 0.097 0.08
MAPE 0.058 0.140 0.124 0.148 0.276 0.261 0.17
2-p sine waves (K and A are free, u¼ constant) MSE 0.005 0.010 0.013 0.017 0.017 0.017 0.01
MAE 0.051 0.077 0.084 0.096 0.097 0.098 0.08
MAPE 0.058 0.143 0.126 0.150 0.278 0.263 0.17
1-p sine waves (K free, A¼ f(K) and u¼ constant) MSE 0.005 0.010 0.013 0.017 0.018 0.018 0.01
MAE 0.052 0.080 0.086 0.098 0.100 0.100 0.09
MAPE 0.059 0.146 0.128 0.151 0.285 0.268 0.17
Deviations between neighbour data points (consecutive CRC values) MSE 0.006 0.012 0.018 0.023 0.023 0.024 0.02
MAE 0.057 0.084 0.098 0.108 0.112 0.114 0.10
MAPE 0.067 0.168 0.157 0.184 0.337 0.322 0.21
A=ai(K-K2)
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Figure 4. Plots of K, A and u values with regression expressions assumed.
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The second step involves calculating how much
longer each weather-sensitive activity will take to com-
plete once the effect of the weather is included. For
this, the corresponding sine wave expression for each
activity is required. The choice of sine wave expression
depends on the type of activity (E, C, F, S, O or P) and
the location. The appropriate values of K, A and u for
each sine wave can be obtained from maps like the
ones described in Figure 3, or via an automated (and
far quicker) process from a grid data file using the
activity (or project location) coordinates. Grid values
for all three parameters for the six types of construc-
tion activities can also be found in the third tab of the
Supplemental Online Material spreadsheet.
The third and final step comprises taking both the
(one, two or three) parameters for each sine wave
curve and the start date of each activity and adding
up the CRC values from the sine wave expression as x
(the day of the year) increases. Variable x thus takes its
first value from the activity start date and continues to
increase until the sum of the generated CRC values is
equal to the original activity duration. This is equiva-
lent to considering that the sum of the fractions of
productivity on consecutive days will equal the origin-
ally defined duration of the activity (the one calculated
assuming that all days would be 100% workable). The
last day for which variable x is added to the sum will
correspond to the finish date of the new (weather-
aware) activity duration. This process can be repeated
for all project activities in chronological order of their
start dates until all the activity durations have
been revised.
Having defined the calculation process, the total
duration of the building project can be found taking
into consideration the weather. This has been done for
all major cities in the UK in order to find out how sig-
nificant, but also how different, the impact of the wea-
ther can be in different locations.
It is initially worth noting that the original (weather-
unaware) project duration was 186 d, which is a little
more than 6 months. In the analysis, working days are
considered to be Monday to Friday only, but the total
duration calculated includes Saturdays and Sundays.
No extra holidays have been considered.
The reason why this specific project configuration
has been adopted is because it represents the most
challenging situation for the 3-p, 2-p and 1-p sine
wave approximations. Half-year projects are generally
the ones that experience the (proportionally) greatest
weather-related variability; longer projects can offset
this variability through summer and winter. Moreover,
including non-working days (in this case Saturdays
and Sundays) means there are bigger deviations pos-
sible in project duration estimates with the 1-p, 2-p
and 3-p sine waves as every 5 d, two more are added.
The predicted project durations are shown in Figure 6.
Interpretations of Figure 6 are manifold so only the
most important will be highlighted here. First, it is
necessary to state using the 3-p sine waves and the
actual series of CRC values produced exactly the same
estimated project durations for all cities and for all
project start dates. This is not necessarily a surprise
and the differences between these approaches may
only be noticeable if the initial project duration is of
the order of a few days, instead of a few months.
The duration estimates calculated using the 3-p sine
waves indicate that the weather is likely to cause an
extension to the original (weather-unaware) 186-d
Group WBS Acvies Duraon Predecessor
1.1 Site marking 1 - Earthworks (E)
1.2 Excavaons 6 1.1FS Earthworks (E)
1.3 Lean concrete 1 1.2FS Concrete (C)
1.4 Reinforcing steel (foundaons) 10 1.3FS Steelworks (S)
1.5 Formworks (foundaons) 8 1.4SS+50% Formworks/Scaffolding (F)
1.6 Concrete (foundaons) 2 1.5FS Concrete (C)
1.7 Reinforcing steel (structure) 40 1.6FS Steelworks (T)
1.8 Formworks (structure) 30 1.7SS+25% Formworks/Scaffolding (F)
1.9 Concrete (structure) 22 1.8SS+33.3% Concrete (C)
SF9.102fooR01.1 Formworks/Scaffolding (F)
SF9.101gnidloffacS11.1 Formworks/Scaffolding (F)
2.1 Outdoor paint coang 20 1.11SS+50% Outdoor painngs (O)
SF9.103gniretsalP2.2
2.3 Parons and cladding 30 1.9FS
2.4 Doors and windows install. 20 2.3FS
2.5 Indoor paint coang 30 2.3SS+33.3%
2.6 Suspended ceilings 30 2.5SS+33.3%
%3.33+SS6.203sroolF7.2
%05+SS7.202sgnidloM8.2
2.9 Other minor finishings 20 2.8SS+20%
3.1 Electrical works 20 2.7SS+33.3%
3.2 Furnishing and fixture install. 20 2.7SS+33.3%
3.3 Plumbing domiciliary works 50 1.3FS
3.4 Street pavements reconstruco 5 3.3FS Asphalt Pavements (P)
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Figure 5. Construction schedule for a simplified three-storey reinforced concrete building.
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Figure 6. Predicted average, minimum and maximum project durations for the building project by UK city.
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project duration by an average of 21.6%. However, this
duration increase may be as large as 38.3%, or as small
as 5.7%, depending on the start date. Therefore, if a pro-
ject schedule was managed weather-wise (e.g. by care-
fully choosing the best project start date), average
project durations could be reduced by
21.6–5.7%¼ 15.9%. Analogously, time proportional costs,
like indirect and overhead costs, could also be reduced.
With the 2-p sine wave approximations, it can be
seen that deviations in predicted project durations are
almost always below 1 d (see the first three columns
of the 2-p Sine Waves Absolute Errors). Identifying the
optimum and worst project start days with regard to
minimizing and maximizing project duration also on
average remain below 1 week (see last two columns
of the 2-p Sine Waves Absolute Errors). This is a very
good approximation considering the simplicity of the
2-p expression being used to model an entire year
day-by-day. Moreover, these predicted errors are the
greatest over the year, and for the remainder of the
year, deviations are much smaller.
In contrast, the 1-p sine wave curves produce signifi-
cantly poorer approximations. This being said, average
project duration errors remain below 3 d on average
(see first columns of the 1-p Sine Waves Absolute Errors)
which is in reality small and an upper bound. Projects
longer than 6 months and/or those without non-working
days will generally have less error. The shortest and lon-
gest project duration estimates, as well as their associ-
ated start dates err on average by less than 2 and 3
weeks, respectively (see the second and third columns
of the 1-p Sine Waves Absolute Errors). In practice, these
would not be considered bad estimates, especially as
they come from such simple expressions with just one
parameter. Moreover, similarly to the 2-p sine wave esti-
mates, the errors quoted represent the largest possible
errors and with longer projects or different project start
dates, they are significantly reduced.
Discussion
The case study above shows how the sine waves pro-
posed can be used with a straightforward approach to
calculate individual activity and total project durations.
Clearly, the possibility of calculating how long each
activity will last depending on the start date and the
location opens the door for further operational
research applications. For example, it would be pos-
sible to analyse (a) how best to reduce project dura-
tions and costs when multiple projects have to be
executed and their order can be modified; (b) how
best to arrange non-critical activities to minimise
durations and/or costs; and (c) how to select the best
project location if that was a feasible option.
The proposed sine waves can also be applied with
a stochastic approach instead of the discrete approach
used in the case study here. In this case, each CRC
daily value would be either 0 (workable day) or 1
(non-workable day), where the probability of the value
being 0 or 1 would depend on the CRC calculated by
the sine wave expression for each day. The CRC data
series represent proportions of workable days from the
past, but they can also be understood as ‘probabilities’
of a day being workable. This means that Monte Carlo
simulations can be very easily implemented and used
to calculate, through multiple iterations, a wide range
of (probabilistic) project durations. This application,
despite very interesting, goes beyond the aim of this
paper, but, for the sake of promoting further research,
a programmable spreadsheet has been included as
Supplemental Online material which performs the
Monte Carlo simulations described above.
Furthermore, the sine waves can also be employed
in weather-aware schedules for calculating correspond-
ing weather-unaware activity durations. This kind of
forensic analysis would be of interest when dealing
with weather-related claims. In this case, the actual
activity durations (from the as-built schedule) have
necessarily already been affected by the weather.
Therefore, calculating the CRC values for each activity
and adding them up from the actual activity start date
until its finish date are all that is needed. Later, if an
extended analysis is required, it would be possible to
submit the calculated (weather-unaware) activity dura-
tions to Monte Carlo simulations. These simulations
would provide the probabilistic project durations
curve, from which it would be possible to determine
the percentile to which the actual (as-built) schedule
duration corresponded. This percentile would indicate
whether some form of time and/or cost compensation
would be appropriate, helping to mediate negotiations
between contractors and clients. Again, despite giving
more details about this application exceeds the aim of
this paper, another programmable spreadsheet that
performs ‘forensic’ weather scheduling analyses has
been appended as Supplemental Online material.
Finally, although the sine wave method proposed
may prove useful in many applications, it should be
pointed out that it does have some limitations, even dis-
advantages. Regarding disadvantages, any project man-
ager who is aware of the Parkinson’s law (project work
expands to fill all the available time) will know that
allowing for increased activity durations (due to weather
or anything else) might lead to lower productivity levels.
This productivity decrease might be caused by resources
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being more relaxed (on believing that they have more
time than needed) or even by intentionally delaying the
actual start dates due to the Student’s syndrome (delay
to start working on a task until it becomes really
urgent). A nice case explaining how pervasive these two
phenomena can be for project progress can be found in
Vanhoucke (2012, p. 188–189).
Then, the method proposed here anticipates longer
activity durations, but that does not mean the resour-
ces will have extra time to work on them. They will
have exactly the original planned time (because they
will not be able to work during some days due to
adverse weather conditions). It is the project manag-
er’s responsibility to raise awareness on this issue and
handle the resources as effectively as possible.
Otherwise, further delays will occur.
However, concerning the proposed method limita-
tions, the curves require data from as many weather
stations as possible for improved accuracy and to
make up for data sets that are not sufficient quality.
This is not a problem in a country like the UK where
weather stations are widespread and the data avail-
able spans many years. However, it could be an issue
in other countries where there are significantly fewer
and/or newer stations.
Moreover, the sine waves correspond to weather
and thus workability at ground level (measurements
taken at a height of 10 m). This means that for tall
structures and/or for projects executed at sea, the
curves may not be representative at all. Similarly, for
projects located in very unusual and/or isolated
regions where the climate is significantly different
from nearby areas, the proposed sine wave curves
may prove unrepresentative too.
However, there are many applications where the
proposed sine waves will be more than sufficient, par-
ticularly as they are based on extremely simple math-
ematical expressions and allow for highly customisable
combinations of weather variables.
A last cautionary note must be given before pro-
ceeding to the Conclusions section. On developing the
case study, only deterministic scheduling analyses have
been implemented. It is well known that, due to the
Merge event bias1 being neglected, deterministic
schedules tend to underestimate the project duration
(Ballesteros-Perez 2017). Stochastic analysis has been
intentionally not considered here for the sake of com-
paring homogeneous scheduling results (an original sin-
gle weather-unaware deterministic schedule versus the
remaining weather-aware, but also deterministic, sched-
ules). This has allowed us to gauge the relative duration
increases that are to be expected when introducing the
weather factor. But also avoiding other sources of
potential bias like activity duration variability present in
the original weather-unaware schedule. Finally, the case
study developed consisted of a schedule with very few
activities in parallel. This made the potential project
duration underestimations a very minor cause of con-
cern in this occasion. For future scheduling analyses,
though, Monte Carlo simulations like the ones that can
be performed in the spreadsheets included as
Supplemental Online material, are recommended.
Conclusions
Construction projects involve multiple weather-sensitive
activities that frequently cause significant project delays
and economic losses for both contractors and project
owners. A significant proportion of infrastructure-related
activities (from construction to operation and mainten-
ance) are highly weather-sensitive, as they are mostly
performed outdoors. This weather sensitivity, however,
varies according to the nature of each activity, as well
as the location and season in which they are carried
out. Furthermore, different activities are susceptible to
different combinations of weather variables (e.g. tem-
perature, rain and wind) and their intensities.
Quantitative research on the influence of weather
on construction productivity is scarce, predominantly
less than 10 years old, and focuses mostly on building
construction. Therefore, the main aim of this paper
was to propose a method that allows construction
industry professionals to plan in the medium- and
long-term (beyond 2 weeks) considering the seasonal
variation of weather. The method proposed is not lim-
ited to a small number of weather variables, nor to
small geographical areas, and allows for many types of
project activities to be considered.
The major contribution of this research is the devel-
opment of a series of sine wave expressions that model
quite closely the average probability of a day being
workable for a particular type of activity. The curves also
allow a planner to anticipate how much longer a project
activity will take to complete as a consequence of the
weather. The proposed calculations can cover all days of
the year, and by selecting appropriate combinations of
weather variables, can be defined for different types of
activities and projects. Moreover, the expressions can be
implemented with either one, two or three parameters
depending on the degree of accuracy required.
Most construction projects comprise hundreds
(sometimes thousands) of weather-sensitive activities
which interact through a precedence network (e.g. cer-
tain activities must be completed before others can
start). Ascertaining the weather sensitivity of a whole
project requires combining the weather’s impact on
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multiple activities and determining the ensuing effect
on the overall project duration.
In this paper, six frequent and standard construction
activities were defined and the weather variable combi-
nations and intensities commonly accepted as prevent-
ing them from being executed were justified. Using data
from 102 weather stations and applying the relevant
constraints, sine wave expressions corresponding to the
six types of construction activities were calculated.
A case study involving the construction of a rein-
forced concrete building was used to demonstrate
how these sine waves can be applied in the prediction
of project durations. The findings from the case study
indicate that UK weather can extend building project
durations, on average by 21%. Furthermore, planning
to minimise potential weather-related delays can lead
to average project duration reductions of 16%, with
associated indirect and overhead cost reductions.
Finally, some limitations and further applications of
the proposed sine wave expressions were discussed.
Among these applications, the use of the sine waves
for stochastic weather-aware scheduling and in dealing
objectively with weather-related claims is the most rele-
vant. However, it is likely that many other applications
of this research will be found in the future. Finally, to
facilitate use of the model, the majority of the data
analysis, results (contour maps of the UK), and pro-
grammable spreadsheets for performing both determin-
istic and stochastic project scheduling calculations have
all been included as Supplemental Online Material.
Note
1. Actually, the merge event bias is nothing but a special
case of Jensen’s inequality. This, as the maximum of
the average durations of multiple activities which are
performed in parallel is always equal to or lower than
the average duration of the maximum of such
activity durations.
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